
BIJLAGE 3: MODEL NOTA VAN INLICHTINGEN - MODEL BILL OF INFORMATION 

Meervoudig onderhandse aanbesteding ten behoeve van renovatie Groot Hertoginnelaan 30 te Den Haag 
Juli 2023 
 
 
 

 Additional information 
1. 11-10-2023 
2. 16-10-2023 
  

 
 

Nr. Document, name, 
page, art. 

Question Answer 

1.  Nota van inlichtingen 
vraag 43 pagina 6 

The request here is for drawings, gable and roof elevations to scale of the 
current premises. You indicate in the reply that these documents are yet to 
be made, these documents will also be needed for the permit. 
 
Our question to you is: would it not be wiser to suspend the tender, first get 
these drawings in order so that the permit can also be applied for. 
Simultaneously with the permit application, we can then restart the tender 
process. Surely, we cannot start the work before the permit is in place. 
 
These drawings are really necessary to get good tenders from our 
subcontractors, which ultimately also benefits the client in better pricing / 
less risk hedging. 

16-10-2023: this has been agreed by the client, we will 
provide you the drawings as soon as they are ready and 
move the tender date 
 
We raised this question with the client. 

2.  Tekenwerk With the drawing work to be provided, can a detail/section also be provided 
for the construction of the new zinc roof? Existing roof boarding, insulation 
material, ventilated substructure etc. 

See question 17 

3.  Bestek 33.26.50-a pagina 
48 

What type of slate is present on the roof, or should we apply? 
 

Unknown what slate is in place. 
Assume blue/grey slate, similar to neighbouring property 
(samaca 55) 



Nr. Document, name, 
page, art. 

Question Answer 

4.  Bestek 33.32.13-a pagina 
48 

You describe that cellular glass should be applied as insulation material 
under the ridge roof, is this really necessary? 

Starting point is vapour-proof insulation 

5.  Opnamerapport: blz. 2 During the survey, it was found that shutters have also been installed on 
the inside of the exterior frames on the ground floor. To replace the glazing 
and carry out the painting work, these shutters are in the way. Should we 
also remove and dispose of all these shutters? 

The roller shutters on the inside should be retained due to 
security reasons. Temporarily remove and replace during 
work 

6.  Opnamerapport: blz. 15 Is the window in frame brand a pivot or sliding window? This concerns a sliding window 

 
7.  Bestek: 00.01.01 This article mentions improving roof access. Further on in the Technical 

Specifications this improvement is not mentioned. If this is to be carried out, 
we would like to receive the corresponding specification article. 

For now, this concerns the repair of the hatch/roof access. 
Any work on the inside will be picked up in the next phase 

8.  Bestek: 14.33.10-a Is it correct that the existing rainwater drains of the garage are connected 
to the external sewer? If not, what is the course of the current external 
sewer? 

Unknown  

9.  Bestek: 14.33.10-a Is it correct that the existing rainwater drains of the garage are connected 
to the external sewer? If not, what is the course of the current external 
sewer? 

Assuming it comes on the side of the garage, assuming an 
external sewer 
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10.  Bestek: 22.25.23-a & 
22.26.21-b 

The quantity of stones and pointing replaced was difficult for us to 
determine during the survey due to inaccessible high parts of the building. 
To also get a good comparison with the competing bidders, we request that 
you provide a deductible item for this. 

Assume replacement of 2 m2 of pointing, widespread 

11.  Bestek: 24.26.13-b It was difficult for us to determine the quantity of beams under the ridge 
roof during the recording due to the presence of a false ceiling under the 
roof. To get a good comparison with the competing bidders, we ask you to 
specify a deductible item for this. 

Offsettable quantity included in NVI 1 

12.  Bestek: 30.25/30.26 Exact amounts of repair work to exterior window frames were not indicated 
in the survey report. During the survey, the higher window frames were 
also difficult for us to record. Can you provide a contingency for this? 

Principles refined in attachment sent along with NVI 1 

13.  Bestek: 30.41.10-
a/30.43.10-a 

Ivm. still to be demolished interior finishes, including ceilings and cladding 
sloping roofs, we do not think it makes sense to finish the new skylights 
and skylights on the bi. side. Is this OK? 

Ok 

14.  Bestek: 30.43.10-a Skylights appear to have different dimensions than named in the Technical 
Specifications after recording on site. The small skylight is outw. approx. 
800x1,400mm and large skylight is approx. 1800x2500mm. Large skylight 
in 1800x2500mm is not available in the desired size, for this we are now 
offering size 1600x2500mm. Can you confirm the above dimensions? 

Ok 

15.  Bestek: 33.62.11-a Should the neighbour's roof at No 32 also be insulated? Yes 
16.  Bestek: 33.62.11-a Lower zinc ridge roof rear facade between no. 32 and the chimney, 

maintain or also renew? 
Renew, but in my opinion does not concern a ridge roof 

17.  Bestek: 33.62.11-a The rooved roof system requested must meet the requirements defined by 
ERM: Insulating metal roof coverings according to URL 4011. We assume 
that we should apply the system "Insulation concept l-a" described on page 
8. Can you confirm this? 

Ok 

18.  Bestek: 35.25.20-a What does this repair entail? Only the connecting pointing or also damage 
to the sills themselves? If also the sills themselves, please specify what to 
repair. 

Further structural investigation shows that a steel lintel is 
present here, assumption that this is natural stone seems 
wrong. Assume smearing crack 

19.  Bestek: 43.25.10-a During recording, the lead scales were not easy for us to record. Can you 
provide a contingency or offsetting item for this? 

Assume a transferable quantity of 2m2 
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20.  Bestek: 50.42.10-a 
 

Existing PVC rainwater drains front facade also replaced for PVC and not 
zinc version? 

Assume a zinc rainwater drain for the front façade 

21.  Bestek: 50.50.10-a Is this emergency overflow intended for the high extension? As there is 
already a spout on the low extension 

Yes 

22.  1e Nota: vraag 4 During enquiries, it emerged that applying for a new "Certificate of Good 
Conduct" currently takes at least 8 weeks. After assignment, this will not 
allow us to start until 8 weeks after assignment. Is this okay? 

16-10-2023: not agreed to start later. However, while yout 
are waiting for the new "Certificate of Good Conduct", the 
client will accept your old "Certificate of Good Conduct". 
 
We raised this question with the client. 

23.  1e Nota: vraag 14 Consumption of electricity & water to be borne by contractor in accordance 
with art. 05.00.30? 

Assuming answer in NSA 1, you can use the client's 
facilities at the client's expense. 

24.  1e Nota: vraag 16 Are these quantities incl. improving the old repairs 1st floor rear facade? If 
not, we would like to receive an offsettable item of this as well. 

Yes 

25.  1e Nota: vraag 26 In accordance with the survey report, window frame mark bg05 on the side 
wall will also be fitted with a sash window. This then brings the total number 
of sash windows to 4pcs. Is this correct? 

Yes 
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